

GOVERNMENT OF TELANGANA
ABSTRACT

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT DEPARTMENT – GREATER HYDERABAD MUNICIPAL CORPORATION – Strategic Nala Development Programme (SNDP) - Construction of RCC Box Drain of size 3.0m x 1.5m from Balkapur Nala to Rethibowli Junction inside Mehdiapatnam Garrison, Under Ward-74, Ahmednagar, Circle-12, KZ, GHMC with an amount of Rs.975.00 Lakhs – Approval for revised agreement value – Accorded - Orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (GHMC.II) DEPARTMENT

G.O.Rt.No. 79

Dated: 16-02-2024

Read the following:

1. G.O.Rt.No.227, MA&UD(GHMC.II) Department, dated:12.04.2023.
2. From the Commissioner, GHMC, Hyderabad Lr.No. ENC/GHMC/TA-II/K1/2023-24, dated. 29.09.2023.

@@@

ORDER:

In the G.O. 1st read above, Government accorded Administrative Sanction for an amount of Rs.975.00 Lakhs for the work "Construction of RCC Box Drain of size 3.0m x 1.5m from Balkapur Nala to Rethihowli Junction inside Mehdiapatnam Garrison, under Ward-74, Ahmednagar, Circle-12, KZ, GHMC", subject to meeting the expenditure from GHMC funds. The work was entrusted to M/s. K Krishna Prasad & Co. with percentage of (-) 2.06% Less than Estimated Contract Value of Rs.5,13,83,107/- with a tender contract value of Rs.5,03,24,615/- through e-procurement platform by the Commissioner, GHMC.

2. In the circumstances reported by the Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad, in reference 2nd read above, and after careful examination of the matter, Government hereby accord approval to the revised agreement value (work done + work to be done) for an amount of Rs.707.40 Lakhs which is Rs.204.15 Lakhs (+40.57% Excess) excess over the original agreement value of Rs.503.25 Lakhs, as it is within the overall Administrative Sanctioned amount of Rs.975.00 Lakhs (including GST @18% and other mandatory provisions) accorded vide G.O. 1st read above.

3. Government further orders that, the budget for this work shall be charged under SNDP Phase-I funds instead of GHMC funds as ordered in G.O. 1st read above.

4. The Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad, shall take further necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

M. DANA KISHORE
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Commissioner,
Greater Hyderabad Municipal Corporation, Hyderabad.

Copy to:

P.S. to Special Secretary to Chief Minister.
OSD to Principal Secretary to Govt., MA&UD Department.
Sc/Sf

// FORWARDED :: BY ORDER//

SECTION OFFICER